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ESTIMATE RUN 07/21/2004

ESTIMATE SUMMARY 07:34:17

CONTID: C14826-ALT ESTIMATE NO: 0003 PROG 2002

PCN: 14826-ALTBID1 COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 74 EVERGREEN OVERLAY PERCENT TIME:

PROJECT NO: NH 0741-015 - SMA Alt

SH 74 EVERGREEN OVERLAY (SMA Alternate)

NAME OF ROAD:

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 07/21/2004 DATE TIME STARTED 05/24/2004

14802 W. 44TH AVE. DATE LET 04/29/2004 DATE WORK BEGAN

DATE AWARDED 05/04/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED

GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 05/24/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 890,691.76 PARTICIPATING $ $ 58,734.96

AWARD PROJECT AMT: 876,645.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -377.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

22.0 TIME ALLOW:

ORIG TIME ALLOW:

22 WORK DAYS

WORK DAYS22

97.36%

23,545.85

58,734.96

58,734.96

58,357.41

$

$

$

$

867,145.91

0.00

867,145.91

0.00

867,145.91

-11,253.09

0.00

855,892.82

0.00

AMOUNT DUE 855,892.82 58,357.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 58,357.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14826-ALTBID1 ESTIMATE RUN 07/21/2004

PROJECT: NH 0741-015 - SMA Alt ESTIMATE NO: 0003 07:34:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT (PLANING) 855.000 855.000

SY 0.000 0.00

4.35000 855.000 3,719.25

202-00240

0010 ADJUST VALVE BOX 26.000 0.000

EACH 26.000 4,160.00

160.00000 26.000 4,160.00

210-04050

0015 *ADJUST GUARDRAIL 445.000 445.000

LF 0.000 0.00

13.80000 445.000 6,141.00

210-04200

0020 AGGREGATE BASE COURSE (SPECIAL) 261.000 0.000

CY 174.000 5,220.00

30.00000 174.000 5,220.00

304-09000

0025 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 153.350 41.990

TON 111.360 7,795.20

70.00000 153.350 10,734.50

403-00720

0030 STONE MASTIC ASPHALT 221,176.000 221,176.000

SY 0.000 0.00

3.20000 221,176.000 707,763.20

403-09111

0035 EMULSIFIED ASPHALT (SLOW-SETTING) 7,261.000 7,261.000

GAL 0.000 0.00

1.40000 7,261.000 10,165.40

411-10255

0040 MOBILIZATION 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

626-00000

0045 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 56.25

225.00000 1.000 225.00

626-01000

0050 *EPOXY PAVEMENT MARKING 513.000 0.000

GAL 513.000 28,728.00

56.00000 513.000 28,728.00

627-00005

0055 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 737.000 737.000

GAL 0.000 0.00

23.45000 737.000 17,282.65

627-00012
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PCN: 14826-ALTBID1 ESTIMATE RUN 07/21/2004

PROJECT: NH 0741-015 - SMA Alt ESTIMATE NO: 0003 07:34:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *FLAGGING 570.000 437.000

HOUR 132.500 2,212.75

16.70000 569.500 9,510.65

630-00000

0065 *TRAFFIC CONTROL INSPECTION 19.000 15.000

DAY 4.000 220.00

55.00000 19.000 1,045.00

630-00007

0070 *TRAFFIC CONTROL MANAGEMENT 26.000 21.000

DAY 5.000 1,850.00

370.00000 26.000 9,620.00

630-00012

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600

EACH 0.000 0.00

65.00000 3.600 234.00

630-80341

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 48.600

EACH 3.600 234.00

65.00000 52.200 3,393.00

630-80342

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500

EACH 0.000 0.00

65.00000 4.500 292.50

630-80343

0090 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 28.800

SF 0.000 0.00

18.75000 28.800 540.00

630-80344

0095 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.000 0.00

315.00000 2.700 850.50

630-80358

0100 *PORTABLE MESSAGE SIGN PANEL 50.000 46.000

DAY 4.000 320.00

80.00000 50.000 4,000.00

630-80359

0105 *TRAFFIC CONE 225.000 202.500

EACH 0.000 0.00

15.00000 202.500 3,037.50

630-80380

0110 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 14826-ALTBID1 ESTIMATE RUN 07/21/2004

PROJECT: NH 0741-015 - SMA Alt ESTIMATE NO: 0003 07:34:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0120 F/A QUALITY INCENTIVE PAYMENT 7,938.760 0.000

F A 7,938.760 7,938.76

1.00000 7,938.760 7,938.76

700-70025

0125 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $58,734.96 846,600.91CURRENT AMT 870,146.76 $$

CAT NO0300 STRUCTURES 

0130 *BRIDGE EXPANSION DEVICE (0-2 INCH) 193.000 193.000

LF 0.000 0.00

105.00000 193.000 20,265.00

518-01002

CAT 0300 $0.00 20,265.00CURRENT AMT 20,265.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0135 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

280.00000 1.000 280.00

620-00020

CAT 0400 $0.00 280.00CURRENT AMT 280.00 $$

PROJECT TOTAL 58,734.96 $ 867,145.91CURRENT AMT 890,691.76 $$


